Lenoir County CTP
(Includes: Grifton, Kinston, La Grange, and Pink Hill)
Satus Report

June 27, 2016

Study Contacts
o TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov

o RPO Contact: Patrick Flanagan; (252) 638-3185; pflanagan@eccog.org

o Division 2 Contact: Jeff Cabaniss, PE; (252) 439-2800; jcanbaniss@ncdot.gov
o Local Contact: Gary O'Neal; (252) 559-2260; goneal @co.lenoir.nc.us

Study Schedule

Start of Study LEIEr.......oooieieiie e Complete (February 2016)
First CTPMEELING......ceieiiiieiiiee e June 2016*

Develop CTP VISION ...ooiiieiiiee e August 2016
Collect/Forecast SE Data.......ccceevveeeiiveeiiiieeeniie e October 2016
Develop ANalySISTOOI ......ccociiiiiieeiiee e February 2017
DeficienCy ANAIYSIS.....cooiiieiieeeiee e March 2017
Develop Draft CTP.....oo e July 2017

Draft CTPtOLOCAIS......cueeiiiieeiiee e October 2017

(o o= 1 I72N o (o] o] A Yo o1 (<) SRR December 2017
NCDOT AdOPLION ....eeieiieieeiiee e February 2018

CTP MapsDistributed..........cccoiiiiiiiiieiiee e February 2018
DOCUMENTALION ... March 2018

Study ClOSE OUL......ooiiiiiiiiie et March 2018

Recent Activities
o CTPintroductory presentationsto Lenoir County and its municipalities (April 2016)
o First CTP Steering Committee Meeting with local officials and stakeholders (June 8, 2016)

Upcoming Activities
o Develop CTP Vision (August 2016)
o Develop Goals and Objectives Survey (August 2016)

*Schedule Revised 04/15/2016

https://connect.ncdot.gov/pr oj ects/planning/Pages/ Compr ehensive-T r anspor tation-Plans.aspx




